



Responsible Project Management

Dr Karen Thompson, Bournemouth University, UK

kthompson@bournemouth.ac.uk

Dr Nigel Williams, University of Portsmouth, UK


Nigel.Williams@port.ac.uk





ALMA MATER
EUROPAEA
ECM

Overview

- **Activism by the project profession**
 - UN SDGs, Responsible Management, PRME
 - Social learning workshops
- **Responsible Project Management**
 - some of the challenges
- **2021 International Year of RPM**
 - Overview of workplan
 - Competencies for RPM



Sustainability is a game changer



UN SDGs, Responsible Management, PRME



Planet

Resources



Environments



People

Equity



Social Development



Prosperity

Life



Economic and Technological Development



Social Learning Workshops



Responsible
Project Management

A Manifesto for Responsible Project Management

This is a call for project professionals to expand their roles by advocating for beneficial change. This Manifesto aims to help facilitate conversations that value:

- **Conscious awareness** over ignorance of project impacts
- **Regenerative** and circular approaches over consumption, damage and waste
- **Collaboration and engagement** over competition and control.

While we recognise that projects programs and portfolios need to deliver outputs, outcomes and benefits, we believe that unless we all look after local communities, society and the natural world, projects will contribute to the destruction of humanity. The signatories to this Manifesto are developing and applying ways of managing projects to realise social, environmental and economic value without preference.

10 Driving Principles

1. Purpose. Identify and understand the intentions underpinning projects from different perspectives
2. Awareness. Raise cognizance of potential impacts and unintended consequences of projects
3. Engagement. Involve a wide range of stakeholders in decision-making and promote common interests
4. Curiosity. Be inquisitive, uncover and address ethical complexity, conflict, and hidden impacts
5. Uncertainty. Recognise knowledge gaps, seek clarity and encourage information sharing
6. Anticipation. Surface changes, evaluate options and promote informed decision-making
7. Creativity. Understand needs for ingenuity and innovation: make space for imagination
8. Transparency. Foster openness and sharing of visions, thoughts, and feelings among stakeholders
9. Stewardship. Encourage considered and ethical management of human and natural resources
10. Balance. Seek harmony between the needs of people, planet and profit; short, medium and long term.



Version 2.0 Available as a free download from www.ResponsiblePM.com



ALMA MATER
EUROPAEA
ECM

Responsible Project Management

Focus on the individual





RPM example: achieving Net Zero



ENERGY & CLIMATE INTELLIGENCE UNIT

NET ZERO EMISSIONS RACE

2019 SCORECARD




RPM example: emerging project types




- Planned mitigation projects
- Planned adaptation projects
- Emergency response projects
- Decommissioning projects as businesses exit products and industries



RPM example: project challenges



Role of societal and behavioural changes in achieving Net Zero





- Low carbon technologies and fuels
- Behavioural change
- Combination of technology and behavioural change



RPM example: project challenges



Climate activism by organisations




Climate activism by citizens






Overview of RPM Workplan



Competencies for RPM



Invitation to participate: Phase 1



One-day workshops

Choice of scenario and day (Sat, Mon, Fri)

Construction scenario: **April 24, 26, and 30**

IT scenario: **May 15, 17 and 21**

To register your interest by email:

Karen: kthompson@bournemouth.ac.uk


Shirley: hello@shirleythompson.biz

Or use the Contact Us button here:

<https://www.responsiblepm.com/current-research>



Ketso
Connect®



Lego® Serious Play®



ALMA MATER
EUROPAEA
ECM

References and further reading



Committee on Climate Change. 2019. Net Zero – The UK’s contribution to stopping global warming. Available online: <https://www.theccc.org.uk/> [Accessed 2 June 2019]

IPBES 2018. *The Intergovernmental Science-Policy Platform on Biodiversity and Ecosystem Services (IPBES) Global Assessment Report on Biodiversity and Ecosystem Services*. Available online: <https://www.ipbes.net/media/ipbes-launch-global-assessment-report-biodiversity-ecosystem-services> [Accessed 2 June 2019]

IPCC 2018. *The Intergovernmental Panel on Climate Change Special Report on Global Warming*. Available online at: <https://www.ipcc.ch/sr15/> [Accessed 2 June 2019]

Jones, G.B. 2018. Foreword. In *A Guide to Responsible Project Management*. Bournemouth University. 1st Ed. Available online: www.ResponsiblePM.com

Mayer, C. 2018. *Prosperity: Better Business Makes the Greater Good*. Oxford, Oxford University Press

McGrath, S.K. and Whitty, S.J., 2018. Accountability and responsibility defined. *International Journal of Managing Projects in Business*. Vol. 11 Issue 3, pp.687-707

Rosling, H., Rosling, O. and Rosling Rönnlund, A. 2018. *Factfulness: Ten Reasons We’re Wrong About the World and Why Things Are Better Than You Think*. UK: Sceptre

Thompson, K.M. and Williams, N.L. 2019. *A Guide to Responsible Project Management*. Bournemouth University. Available online: www.ResponsiblePM.com

UN 2019. *Sustainable Development Goals Knowledge Platform*. Available online: <https://sustainabledevelopment.un.org/> [Accessed 2 June 2019]

